
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2021

ESTIMATE SUMMARY 17:31:02

CONTID: C22123-COMBO   ESTIMATE NO: 0005 PROG 2005

PCN: 22123-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-035                    

US50A PUEBLO REGIONAL POND E

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,082,814.11 PARTICIPATING $ $ 100,119.50

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,742.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

WORK DAYS

WORK DAYS

76.52%

254,257.75

100,119.50

100,119.50

103,862.09

$

$

$

$

828,556.36

0.00

828,556.36

0.00

828,556.36

-14,172.57

0.00

814,383.79

0.00

AMOUNT DUE 814,383.79 103,862.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 103,862.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202006/18/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 3,268.010

0.000

700-70016  
 

3,268.013,268.010

0.00

3,268.010

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 1,377.500

222.500

700-70023  
 

1,600.001,600.000

222.50

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Nettings/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,868.01222.507,368.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 5,000.000.005,000.00CURRENT AMT0400 $ $ $



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.500

0.000

201-00000  
 

17,500.000.500

0.00

0.500

L S 

35,000.00000

0060 *Unclassified Excavation (Complete In Place) 13,898.000

0.000

203-00010  
 

115,353.4013,898.000

0.00

18,531.000

CY  

8.30000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0070 Backhoe 8.000

18.000

203-01510  
 

1,950.0026.000

1,350.00

26.000

HOUR

75.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0080 Topsoil 0.000

3,982.000

207-00205  
 

39,820.003,982.000

39,820.00

7,530.000

CY  

10.00000

0085 *Erosion Log Type 2 (8 Inch) 20.000

0.000

208-00007  
 

74.0020.000

0.00

5,000.000

LF  

3.70000

0090 *Silt Fence 4,018.000

0.000

208-00020  
 

5,625.204,018.000

0.00

4,018.000

LF  

1.40000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0100 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0105 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

8.50000
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PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0110 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

72.00000

0115 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

75.00000

0135 Removal of Trash 10.000

0.000

208-00107  
 

450.0010.000

0.00

10.000

HOUR

45.00000

0140 Erosion Control Management 19.500

1.500

208-00207  
 

1,050.0021.000

75.00

32.000

DAY 

50.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.600

ACRE

400.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

8.600

ACRE

600.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,400.000

LB  

1.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,300.000

SY  

2.40000
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PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0165 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

62.000

TON 

29.00000

0170 Riprap (12 Inch) 49.000

182.000

506-00212  
 

18,480.00231.000

14,560.00

334.000

CY  

80.00000

0175 *Concrete Class B 123.380

58.750

601-01000  
 

127,491.00182.130

41,125.00

182.130

CY  

700.00000

0180 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,894.000

0.000

603-01245  
 

265,160.001,894.000

0.00

1,894.000

LF  

140.00000

0185 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0190 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0195 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

25,000.005.000

0.00

5.000

EACH

5,000.00000

0200 *Line Post (Chain Link) 188.000

0.000

607-52900  
 

940.00188.000

0.00

188.000

EACH

5.00000

0205 *End Post (Chain Link) 2.000

0.000

607-52905  
 

460.002.000

0.00

4.000

EACH

230.00000

0210 *Corner and Line Brace Post (Chain Link) 18.000

0.000

607-52910  
 

5,760.0018.000

0.00

18.000

EACH

320.00000

0215 *Fence Chain Link (72 Inch) 1,979.000

0.000

607-53172  
 

55,412.001,979.000

0.00

1,979.000

LF  

28.00000
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PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0220 *20 Foot Gate 1.000

0.000

607-60120  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0225 *Construction Surveying 0.390

0.000

625-00000  
 

13,650.000.390

0.00

0.500

L S 

35,000.00000

0230 *Mobilization 0.457

0.000

626-00000  
 

89,115.000.457

0.00

0.500

L S 

195,000.00000

0235 *Flagging 20.500

0.000

630-00000  
 

492.0020.500

0.00

160.000

HOUR

24.00000

0240 *Traffic Control Inspection 59.000

24.000

630-00007  
 

5,810.0083.000

1,680.00

83.000

DAY 

70.00000

0245 *Traffic Control Management 4.000

3.000

630-00012  
 

2,471.007.000

1,059.00

20.000

DAY 

353.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.500

1.000

630-80335  
 

99.001.500

66.00

3.000

EACH

66.00000

0255 *Construction Traffic Sign (Panel Size A) 0.500

4.500

630-80341  
 

180.005.000

162.00

10.000

EACH

36.00000

0260 *Construction Traffic Sign (Panel Size B) 0.500

0.000

630-80342  
 

18.000.500

0.00

6.000

EACH

36.00000

0265 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

80.000

SF  

16.25000

0266 Potholing CMO NO. 002-Potholing 51.500

0.000

203-01597  
 

13,827.7551.500

0.00

51.500

HOUR

268.50000
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PCN: 22123-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-035                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0267 Soil Conditioning CMO NO. 004-Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.500

ACRE

3,530.78000

CAT 818,688.3599,897.001,070,446.10CURRENT AMT1300 $ $ $

$ 828,556.36100,119.50$1,082,814.11$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2021

ESTIMATE SUMMARY 17:31:02

CONTID: C22123-COMBO   ESTIMATE NO: 0005 PROG 2005

PCN: 22453-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO REGIONAL POND E and G PERCENT TIME:

PROJECT NO: NH050A-037                    

US50A PUEBLO REGIONAL POND G

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,291,036.14 PARTICIPATING $ $ 388,458.73

AWARD PROJECT AMT: 1,975,485.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,742.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

WORK DAYS

WORK DAYS

69.38%

395,323.95

388,458.73

388,458.73

384,716.14

$

$

$

$

895,712.19

0.00

895,712.19

0.00

895,712.19

-15,459.72

0.00

880,252.47

0.00

AMOUNT DUE 880,252.47 384,716.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 384,716.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/202006/18/2021

05/28/2020

06/10/2020

07/02/2020

07/06/2020



CONTID: C22123-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22453-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Fuel Cost Adjustment 6,181.050

0.000

700-70016  
 

6,181.056,181.050

0.00

6,181.050

F A 

1.00000

0015 F/A On-The-Job Trainee 320hrs 1,530.000

70.000

700-70023  
 

1,600.001,600.000

70.00

1,600.000

F A 

1.00000

0020 F/A Adjust Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Netting/Removal of Nests 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Noxious Weed 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Prairie Dog Management 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0040 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0257 *F/A Environmental Health & Safety Management 96,633.960

343,293.930

700-70589  
 

439,927.89439,927.890

343,293.93

439,927.890

F A 

1.00000

CAT 447,708.94343,363.93450,208.94CURRENT AMT0200 $ $ $
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PCN: 22453-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0050 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

5,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0055 Clearing and Grubbing 0.500

0.000

201-00000  
 

17,500.000.500

0.00

0.500

L S 

35,000.00000

0060 *Removal of Fence 532.000

0.000

202-01000  
 

665.00532.000

0.00

532.000

LF  

1.25000

0065 *Unclassified Excavation (Complete In Place) 25,090.000

306.000

203-00010  
 

210,786.8025,396.000

2,539.80

33,453.000

CY  

8.30000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

75.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0085 Topsoil 0.000

2,262.000

207-00205  
 

22,620.002,262.000

22,620.00

7,530.000

CY  

10.00000

0090 *Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

3,300.000

LF  

3.70000

0095 *Silt Fence 2,283.000

0.000

208-00020  
 

3,196.202,283.000

0.00

2,283.000

LF  

1.40000
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PCN: 22453-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

500.00000

0110 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

8.50000

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

72.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0135 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

375.005.000

0.00

5.000

HOUR

75.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0145 Erosion Control Management 17.500

1.500

208-00207  
 

950.0019.000

75.00

32.000

DAY 

50.00000

0150 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

3.00000
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PCN: 22453-BID    ESTIMATE RUN 06/22/2021

PROJECT: NH050A-037                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:31:02

CUMULATIVE
AMOUNT

CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.700

ACRE

400.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

6.700

ACRE

600.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,400.000

LB  

1.00000

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

21,000.000

SY  

2.40000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

296.000

TON 

29.00000

0180 Riprap (12 Inch) 65.000

229.000

506-00212  
 

23,520.00294.000

18,320.00

334.000

CY  

80.00000

0185 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

167.000

CY  

700.00000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 351.000

0.000

603-01245  
 

49,140.00351.000

0.00

351.000

LF  

140.00000

0195 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0200 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0205 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

0.000

EACH

5,000.00000
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CAT NO1300 ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

0210 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0215 *Construction Surveying 0.057

0.000

625-00000  
 

1,995.000.057

0.00

0.500

L S 

35,000.00000

0220 *Mobilization 0.457

0.000

626-00000  
 

89,115.000.457

0.00

0.500

L S 

195,000.00000

0225 *Flagging 129.000

0.000

630-00000  
 

3,096.00129.000

0.00

166.000

HOUR

24.00000

0230 *Traffic Control Inspection 37.000

22.000

630-00007  
 

4,130.0059.000

1,540.00

59.000

DAY 

70.00000

0235 *Traffic Control Management 8.000

0.000

630-00012  
 

2,824.008.000

0.00

20.000

DAY 

353.00000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

66.00000

0245 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

216.006.000

0.00

12.000

EACH

36.00000

0250 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

6.000

EACH

36.00000

0255 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

80.000

SF  

16.25000

0256 Potholing CMO NO. 002-Potholing 40.500

0.000

203-01597  
 

10,874.2540.500

0.00

40.500

HOUR

268.50000
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0258 Soil Conditioning CMO NO. 004-Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.500

ACRE

3,530.78000

CAT 448,003.2545,094.80840,827.20CURRENT AMT1300 $ $ $

$ 895,712.19388,458.73$1,291,036.14$CURRENT AMTPROJECT TOTAL


